BOEING - TORRANCE
Management Meeting Minutes #04

June 6, 2000

ATTENDEES: DISTRIBUTION: LEGEND:

S. Mario Stavale (MS), BRC Attendees BRC = Boeing Realty Corp.

Gary Powiey (GP), BRC (partial) Steve Shestag (SS), BRC SL = Snyder Langston

De De Soto (DS), BRC Kent Haggerty (KH), SL KJC = Kennedy/Jenks Consultants
Gregory Stewart (GS), TA Mark Burkhoider (MB), NE TA = TAIT & Associates

Deryl Robinson (DR), SL Charles (Rus) Purcell (RP), KIC  IES = Integrated Environmental
Fred Wallitsch (FW), SL Johnny Marasco (JM), BRC NE = Norcal Engineering

Peter Murphy (PM), KJC
Michael Young (MY), IES

01.01 BID DOCUMENTS —
GS/M Update 05/24/00: Discussed demolition bid package. A copy of the
MS preliminary scope list is attached.

Update 6/6/00: Fred distributed drafts of the demolition bid package and
bidders list. Mario suggested addition of CST.

01.03 ENVIRONMENTAL REVIEW —
Update 05/24/00: Completion of investigation and report expected by late
July.
Update 6/6/00: Report completion is delayed to mid August.

01.04 BUILDING REMEDIATION PROGRESS -
Boeing has already started abatement work and it continues.
Update 05/24/00: Building 1 & 3 are almost finished. K-J is drilling test
holes.
Update 6/6/00: Correction: K-J has not started drilling any holes.

01.056 SCHEDULE - Target start of demolition is July 1, 2000.

MY Update 05/11/00: Building 66 may move into Phase 2. Characterization
work may also impact. Michael Young is requested to provide updates.
Update 05/24/00: The watér well #2 must be exposed, inspected and re-
abandoned. This effort should start right away. In the meantime it should
be protected carefully.
Update 6/6/00: The demolition target start date is moved back to August 1,
2000.

01.06 DRAINAGE & GRADING -
= [t was agreed that existing storm drain will remain active in place during
Phase 1. Precautions will be taken to ensure positive drainage of all
pads after Phase 1. This is expected to require a small amount of
work.
»  Storm drains will be removed towards end of Phase 2, at which time the
site will be graded to approved grading pians.
DR/GS Update 05/11/00: Discussed value engineering of grading plans. SL and
TA will both look at potential alternatives to reduce amount of import.
Update 05/24/00: Greg reported that the import estimate based on
GS approved grading plans is 270,000 CY. Re-designing would create
problems with City of Los Angeles in that it would potentially open up
another review of the hydrology. Greg explained that there is an option to
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add internal storm drains, do minor grading revision, and reduce import.
Greg will continue studying and report.

Update 6/6/00: Mario directed not to re-visit the drainage issue with the
city, which requires that the grading plans not be changed.

After discussion, it was agreed that Tait would produce an interim rough
grading plan that minimizes the amount of import requirement until required
by land sales.

02.00 CONCRETE CRUSHING - Discussed contract requirements. Agreed that
the demolition contractor will have responsibility to remove material from
the site and the right to sell it.

Update 05/24/00: A crushing spec is required as an option to use salvaged
concrete in the onsite fill.

Update 6/6/00: Bid package will be written to give Boeing the option to
either buy back the crushed concrete at a set price or let the subcontractor

dispense of it.
02.01 GEOTECHNICAL - Deryl distributed stamped originals of Norcal
Engineering's specifications for working with below grade structures.
GS Update 05/24/00: Greg wiil call Norcal and request import specs.
04.01 HAZMAT PROCEDURES -

¢ Owner will have a full time rep on-site who will be notified immediately
on discovery of any suspicious materials.

« Subcontractor shall be required to have OSHA c/o HR trained individual
on-site to watch for hazardous materials.

04.02 SL PERMITS REQUIRED- SCAQMD- By contractor
SL Truck Routes- By contractor
TA NPDES- Greg will pursue and advise
04.03 SL TRANSITE WATER PIPE- This is not included in Boeing's existing

abatement scope. Abatement of them will be dealt with as necessary as
additional scope.

These meeting minutes shall be considered correct unless written notice to the contrary is received by
Snyder Langston within five (5) business days of issuance. The next scheduled meeting will be Tuesday,
June 13, 2000 @ 1:30.

Respectfully submitted,

Deryl Robinson

Director, Preconstruction Services

DR/ks
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